
Goals (Tentative)

NG9-1-1
DEPLOYMENT

CUT OVER 
QUARTER

v. 20191115

SCHEDULED LOCALITIES
-

Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS 
data onboarding, and call handling equipment preconditions are met.

Localities are listed in alphabetical order, not deployment order.  
Specific cut over dates will be scheduled at a later time. 

BOUNDARIES
-

PSAP and Provisioning
Boundaries mutually 
agreed to and sent to 

VITA no later than:

GIS PROJECT START
-

Locality, Intrado, 
VITA kickoff meeting 

scheduled no later 
than:

GIS PROJECT END
-

Mutual agreement that GIS 
data supports i3 geospatial 

call routing.  Must be 90 days 
before cutover date.

NG9-1-1 
DEPLOYMENT 

PHASE END DATE

2020 Q1

Alexandria
Alleghany
Arlington

Buckingham
Charlotte

Clarke
Covington

Fairfax
Falls Church

Farmville
Fauquier

Floyd
Franklin City
Goochland

Loudoun
Manassas

Manassas Park
Metro Washington AA

Prince William
Stafford

As Soon As Possible November 2019 December 2019 31 March 2020

2020 Q2

Brunswick
Charles City

Culpeper
Emporia
Fluvanna
Frederick

Fredericksburg

Greensville
King George

Louisa
Madison

Middlesex
Orange

Page
Pittsylvania

Portsmouth
Rappahannock

Richmond Amb. Auth.
Richmond County

Spotsylvania
Staunton

Virginia Beach
Winchester

December 2019 December 2019 February 2020 30 June 2020

2020 Q3

Amelia
Caroline

Chesterfield
Colonial Heights

Cumberland
Dinwiddie

Essex
Gloucester

Hanover
Henrico

Hopewell
King and Queen

King William
Lancaster
Mathews

Mecklenburg

New Kent
Northumberland

Petersburg
Powhatan

Prince George
Richmond City

Sussex
Westmoreland

February 2020 March 2020 May 2020
30 September

2020

2020 Q4

Chesapeake
Eastern Shore

Hampton
Isle of Wight

James City
Newport News

Norfolk
Roanoke City

Southampton
Suffolk
Surry
York

May 2020 June 2020 August 2020
31 December 

2020
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SCHEDULED LOCALITIES

-
Timing for NG9-1-1 Deployment quarter may move up if diverse connectivity, GIS 

data onboarding, and call handling equipment preconditions are met.
Localities are listed in alphabetical order, not deployment order.  

Specific cut over dates will be scheduled at a later time. 

BOUNDARIES
-

PSAP and Provisioning
Boundaries mutually 
agreed to and sent to 

VITA no later than:

GIS PROJECT START
-

Locality, Intrado, 
VITA kickoff meeting 

scheduled no later 
than:

GIS PROJECT END
-

Mutual agreement that GIS 
data supports i3 geospatial 

call routing.  Must be 90 days 
before cutover date.

NG9-1-1 
DEPLOYMENT 

PHASE END DATE

2021 Q1

Campbell
Charlottesville-UVA-

Albemarle
Danville

Greene
Halifax

Lunenburg
Nelson

Nottoway
Rockbridge

Warren
August 2020 September 2020 November 2020 31 March 2021

2021 Q2

Amherst
Appomattox

Augusta
Bath

Bedford

Botetourt
Craig

Harrisonburg-
Rockingham

Highland

Lynchburg
Roanoke County

Salem
Shenandoah
Waynesboro

November 2020 December 2020 February 2021 30 June 2021

2021 Q3

Buchanan
Dickenson

Giles
Lee

New River Valley
Norton
Pulaski
Radford

Russell
Tazewell

Wise
February 2021 March 2021 May 2021

30 September
2021

2021 Q4

Bland
Bristol

Franklin County
Martinsville-Henry

Patrick
Scott

Smyth

Twin County
Washington

Wythe
May 2021 June 2021 August 2021

31 December 
2021


